: KAISER e HILL

COMPANY
MEMORANDUM
Date: August 4, 2004 Minutes are unclassified and @
< NOT UCNI: Lagne S s, Blhs3) B
To: Jan Robbins, T130G . glI-0¥

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for August 4, 2004

Attached are the minutes for the referenced . weekly meeting for the Operating Record.
In attendance were:

M. Brown D. Onyskiw
D. Coyne J. Parkin
K. Ferrera W. Seyfert
H. Gilpin R. Vonfeldt
B. Leonard D. Ward

Additional items‘discussed:

Actions ltems:

1. DOE will issue a contact record for completion of Set 29, W. Seyfert.
2. KH will provide the draft Demolition Plan for B374 to DOE and the State, M. Brown.

i
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
August 4, 2004

INTRODUCTION - David Ward (x5938)

D&D — Ken Ferrera (x4436)

' CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONME_ETAL & ACTION ITEMS - David Ward

D&D WASTE -~ Bob Leonard (x4889)

\

1. OUTSTANDING ACTION ITEMS
Any issues with the August 4, 2004 walkdown?

2. OTHER:




D&D Summary (AAC/AAD)
Weekly Meeting Date 8/04/04

Set

6 1AQ31DR0O2B

D&D Status Jim Floerke

Construction Status Dan Coyne

Glovebox internal component removal is complete for GB 58 and 59.
GB 59 removed.

D&D of Room 3549/3547 in process. 12 tanks removed

Room 3553, 3555, 3563, and 3559 set scope complete.

Environmental Status

] MRT;IE quarterly

insps.;

9 (CSV)

Decon and electrical isolation of I/O stations complete (I/Os 1-8).
Removal of VO’s 1, 2, 4, 5, 6, 7, and 8 complete; /O 3 removal initiated.
Entries into CSV continue; rail removal complete starting to spray racks on west

e RCRA stable - no
insps.

10 1AD110BDO0

end of CSV, vehicle disassembly in process-started plasma cutting.
Mechanical isolation and stripout in progress. ‘

Tank 203B removed

GB307 removed.

17 1AD117BD00

Canyon entries in process; electrical/mechanical isolation, stripout, and removal
in process.
GB 32 removed.

29 1AD129BD00
Dismantlement

Gbs 1509, TGA/IR, 3202, 3303, 1521A, 1521B, 1521C, 4101, 4201, 4301 and
4401 removed.

Electrical iso and stripout in process.

Set scope completed.

40 1AD140BD0O0
Dismantlement

Plenum 125B complete, filters removed, area deconned and fixed.

411AD141BD00
Dismanttlement

Plenum 242 complete, filters removed, area deconned and fixed.
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%

Set D&D Status _Jim Floerke _Construction Status Dan Coyne | Environmental Status
19 Sludge e Piping removal e  All the tanks
Removal ¢ Electrical removal in progress. | except D847, D851,
e Pumping process waste to D852, and D801A have
Eurotainer been submitted to the
State as RCRA Stable,
. 2/27/04
Washington e Sets 1 and 2: Electrical and mechanical removal e  Set 26: Dry decon in room 3602.
Group Activities | e  Sets 3/4/5: on-hold e Set 33: Electrical removal in 3513 and 3709 ‘
e Set 6: Contaminated embed plate removal in 3559. Dry decon ¢  Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to
e  Set 13: Completed tower water piping removal. Heat exchanger FP-242.
removal on hold til west wall opening is completed. e Set41: Plenum FP-242 removal.
e  Set 14: Mechanical stripout (duct & ash house structure) e Set 51: Plenum stripout.
e  Set 18: Mechanical removal. e Set 57: Not working
e  Set 19: Grout pad removal and scaffold erection e Set 58: Continued removal of GB-118 & 120. Dry decon 4805.
e  Set 21: Removing electrical/supports. e  Temporary electrical power installation on-going in both bldgs.
e  Set 22: Cont’d abandoned electrical removal. e  Outside: Installing sump for basement access. Removed carpenter
e Set23: Dry decon 3329 shop of 374 excavation. Asbestos removal in 371/374
[ ]

Sets 24/25: Completed dry decon in 3408/3412 and commenced
electrical removal.

Work “Pending Resources” is in bold print. MR — Mixed Residue tank systems [E - Idle Equipment

- D&D Waste —~ Randy Leitner

Repackage/disposition the remaining 3000 legacy drums
(May 3, 2002 starting inventory 3,163 drums)

August 4, 2004 Inventory: ~

Net Container Loss for Week:

232 drums require handling (12 overmass drums)
25 SWB require handling (12 overmass SWBs)

Drums - 22
SWBs-0
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